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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been
prepared by the Government of the Philippines for use by all branches, agencies, departments,
bureaus, offices, or instrumentalities of the government, including government-owned and/or
-controlled corporations, government financial institutions, state universities and colleges,
local government units, and autonomous regional government. The procedures and practices
presented in this document have been developed through broad experience, and are for
mandatory use in projects that are financed in whole or in part by the Government of the
Philippines or any foreign government/foreign or international financing institution in
accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR)
of Republic Act (RA) No. 9184.

The PBDs are intended as a model for ad measurements (unit prices or unit rates in a
bill of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (i) the
objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the
eligibility requirements of Bidders; (iii) the expected contract duration; and (iv)the obligations,
duties, and/or functions of the winning Bidder.

Care should be taken to check the relevance of the provisions of the PBDs against the
requirements of the specific Works to be procured. If duplication of a subject is inevitable in
other sections of the document prepared by the Procuring Entity, care must be exercised to
avoid contradictions between clauses dealing with the same matter.

Moreover, each section is prepared with notes intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They shall not be included in
the final documents. The following general directions should be observed when using the
documents:

a. All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b. Specific details, such as the “name of the Procuring Entity” and “address for
bid submission,” should be furnished in the Instructions to Bidders, Bid Data
Sheet, and Special Conditions of Contract. The final documents should contain
neither blank spaces nor options.

C. This Preface and the footnotes or notes in italics included in the Invitation to
Bid, Bid Data Sheet (BDS), General Conditions of Contract, Special Conditions
of Contract, Specifications, Drawings, and Bill of Quantities are not part of the
text of the final document, although they contain instructions that the Procuring
Entity should strictly follow.

d. The cover should be modified as required to identify the Bidding Documents as
to the names of the Project, Contract, and Procuring Entity, in addition to date
of issue.



Modifications for specific Procurement Project details should be provided in the
Special Conditions of Contract as amendments to the Conditions of Contract.
For easy completion, whenever reference has to be made to specific clauses in
the Bid Data Sheet or Special Conditions of Contract, these terms shall be
printed in bold typeface on Sections I (Instructions to Bidders) and 111 (General
Conditions of Contract), respectively.

For guidelines on the use of Bidding Forms and the procurement of Foreign-
Assisted Projects, these will be covered by a separate issuance of the
Government Procurement Policy Board.
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Glossary of Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract
ARCC - Allowable Range of Contract Cost
BAC - Bids and Awards Committee

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to
and in consonance with the requirements of the bidding documents; Also referred to as
Proposal and Tender (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents (2016 revised IRR,
Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity (2016
revised IRR, Section 5[e])

BIR — Bureau of Internal Revenue
BSP — Bangko Sentral ng Pilipinas
CDA - Cooperative Development Authority

Consulting Services — Refer to services for Infrastructure Projects and other types of projects
or activities of the GOP requiring adequate external technical and professional expertise that
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to:
(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv)
construction supervision; (v) management and related services; and (vi) other technical services
or special studies (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form
signed by the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein

Contractor — A natural or juridical entity whose proposal was accepted by the Procuring Entity
and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant

CPI — Consumer Price Index

DOLE — Department of Labor and Employment



DTI — Department of Trade and Industry

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement (2016 revised IRR, Section

5[b])
GFI — Government Financial Institution
GOCC - Government-owned and/or —controlled corporation

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public
businesses or in the pursuit of any government undertaking, project or activity, whether in the
nature of equipment, furniture, stationery, materials for construction, or personal property of
any kind, including non-personal or contractual services such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services, as well as procurement of materials and supplies provided by the Procuring
Entity for such services; The term “related” or “analogous services” shall include, but is not
limited to, lease or purchase of office space, media advertisements, health maintenance
services, and other services essential to the operation of the Procuring Entity (2016 revised
IRR, Section 5[r])

GOP — Government of the Philippines

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government; Also referred to as civil works or works (2016 revised IRR, Section 5[u])

LGUs — Local Government Units

MRF - Material Recovery Facility

NFCC — Net Financial Contracting Capacity

NGA — National Government Agency

PCAB — Philippine Contractors Accreditation Board

PhilGEPS - Philippine Government Electronic Procurement System

Procurement Project — Refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described,
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency
which shall be consolidated in the procuring entity's Annual Procurement Plan (Government
Procurement Policy Board [GPPB] Circular No. 06-2019 dated 17 July 2019)

PSA — Philippine Statistics Authority



SEC - Securities and Exchange Commission
SLCC - Single Largest Completed Contract

UN — United Nations



Section 1. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid (IB) provides information that enables potential Bidders to decide
whether to participate in the procurement at hand. The IB shall be posted in accordance with
Section 21.2 of the 2016 revised IRR of RA 9184.

Apart from the essential items listed in the Bidding Documents, the IB should also indicate
the following:

a. The date of availability of the Bidding Documents, which shall be from the time the
IB is first advertised/posted until the deadline for the submission and receipt of bids;

b. The place where the Bidding Documents may be acquired or the website where it
may be downloaded;

c. The deadline for the submission and receipt of bids; and
d. Any important bid evaluation criteria.
The IB should be incorporated into the Bidding Documents. The information contained in

the IB must conform to the Bidding Documents, Terms of Reference, and in particular to
the relevant information in the Bid Data Sheet.
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Invitation to Bid for the Procurement of Design and Build
of Material Recovery Facility for the
Philippine Statistics Authority Headquarters

1. The PSA, through the Fiscal Year (FY) 2023 Continuing Appropriations intends to
apply the sum of Four Million (PhP4,000,000.00) being the Approved Budget for the
Contract (ABC) to payments under the contract for the Procurement of Design and
Build of Material Recovery Facility for the Philippine Statistics Authority
Headquarters. Bids received in excess of the ABC shall be automatically rejected at
bid opening.

2. The PSA now invites bids for the above Procurement Project. Completion of the Works
is required by sixty (60) Calendar Days upon the receipt of Notice to Proceed.
Bidders should have completed a contract similar to the Project. The description of an
eligible bidder is contained in the Bidding Documents, particularly, in Section 1l (IB).

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised IRR of RA 9184.

4. Interested bidders may obtain further information from PSA and inspect the Bidding
Documents at the address given below from 8:00A.M. - 5:00P.M. weekdays except
holidays.

5. A complete set of Bidding Documents may be acquired by interested bidders on
13 September 2024 from given address and website/s below and upon payment of the
applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued by
the GPPB, in the amount of Five Thousand Pesos (PhP5,000.00). The Procuring
Entity shall allow the bidder to present its proof of payment for the fees in person, by
facsimile, or through electronic means.

6. The PSA will hold a Pre-Bid Conference! on 23 September 2024, 02:00P.M. via
Zoom, which shall be open to prospective bidders.

7. Bids must be duly received by the BAC Secretariat through manual submission at the
office address as indicated below on or before 07 October 2024, 08:00A.M. Late bids
shall not be accepted.

8. All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in Instruction to Bidders (ITB) Clause 16.

9. Bid opening shall be on 07 October 2024, 02:00P.M., via Google Meet. Bids will be
opened in the presence of the bidder’s representatives who choose to attend the activity.

1 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a
pre-bid conference.
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10.

11.

12.

The PSA reserves the right to reject any and all bids, declare a failure of bidding, or not
award the contract at any time prior to contract award in accordance with Sections 35.6
and 41 of the 2016 revised IRR of RA 9184, without thereby incurring any liability to
the affected bidder or bidders.

For further information, please refer to:

Mr. Joseph P. Cajita

Head, BAC Secretariat

PSA Bids and Awards Committee

14th Floor, PSA Headquarters, PSA Complex,
East Avenue, Quezon City
bac-secretariat@psa.gov.ph

You may visit the following websites:

For downloading of Bidding Documents:
www.psa.gov.ph or https://procurement.psa.gov.ph

(SGD)
MINERVA ELOISA P. ESQUIVIAS
Chairperson - Bids & Awards Committee
Philippine Statistics Authority

10



Section I1. Instructions to Bidders

Notes on the Instructions to Bidders

This Section on the Instruction to Bidders (ITB) provides the information necessary for
bidders to prepare responsive bids, in accordance with the requirements of the Procuring
Entity. It also provides information on bid submission, eligibility check, opening and
evaluation of bids, post-qualification, and on the award of contract.

11



Scope of Bid

The Procuring Entity, PSA invites Bids for the Procurement of Design and Build of
Material Recovery Facility for the Philippine Statistics Authority Headquarters,
with Project Identification Number PB 2024-20.

The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).

Funding Information

2.1. The GOP through the source of funding as indicated below for FY 2023
Continuing Appropriations in the amount of:

Description Approved Budget Contract

Design and Build of Material Recovery
Facility for the Philippine Statistics PhP4,000,000.00
Authority Headquarters

2.2.  The source of funding is:
FY 2023 Continuing Appropriations
Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA 9184 and its
2016 revised IRR, including its Generic Procurement Manual and associated policies,
rules and regulations as the primary source thereof, while the herein clauses shall serve
as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or IB by the BAC through the issuance of a
supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site,
determined the general characteristics of the contracted Works and the conditions for
this Project, such as the location and the nature of the work; (b) climatic conditions;
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and access
roads; and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

12



Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract. They or
through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I” of the 2016 revised IRR of RA 9184 or
other integrity violations in competing for the Project.

Eligible Bidders

5.1.

5.2.

5.3.

5.4.

Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the PSA’s CPI, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for
this purpose.

The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the
2016 IRR of RA 9184,

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a decision
of the UN Security Council taken under Chapter V11 of the Charter of the UN.

Subcontracts

7.1.

The Bidder may subcontract portions of the Project to the extent allowed by the
Procuring Entity as stated herein, but in no case more than fifty percent (50%)
of the Project.

a. Subcontracting is not allowed.

13



10.

11.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time and either at its physical address as indicated in paragraph 6 of the IB.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part of
the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB, at least ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1. The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

10.2. If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by the
appropriate Philippine foreign service establishment, post, or the equivalent
office having jurisdiction over the foreign bidder’s affairs in the Philippines.
For Contracting Parties to the Apostille Convention, only the translated
documents shall be authenticated through an apostille pursuant to GPPB
Resolution No. 13-2019 dated 23 May 2019. The English translation shall
govern, for purposes of interpretation of the bid.

10.3. A valid special PCAB License in case of Joint Ventures, and registration for the
type and cost of the contract for this Project. Any additional type of Contractor
license or permit shall be indicated in the BDS.

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen) assigned to the contract to be bid, with their
complete qualification and experience data shall be provided. These key
personnel must meet the required minimum years of experience set in the BDS.

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

14



12,

13.

14,

15.

16.

11.2.  Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be considered
as fixed prices, and therefore not subject to price escalation during contract
implementation, except under extraordinary circumstances as determined by the
National Economic and Development Authority (NEDA) and approved by the GPPB
pursuant to the revised Guidelines for Contract Price Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted
by the BSP at the discretion of the Bidder. However, for purposes of bid
evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2. Payment of the contract price shall be made in:

a. Philippine Pesos

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in the amount indicated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until [indicate date]. Any bid not
accompanied by an acceptable bid security shall be rejected by the Procuring
Entity as non-responsive.

Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its Bid.

15



17.

18.

19.

The Procuring Entity may request additional hard copies and/or electronic copies of the
Bid. However, failure of the Bidders to comply with the said request shall not be a
ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic copy
of its Bid, which must be digitally signed. An electronic copy that cannot be opened or
is corrupted shall be considered non-responsive and, thus, automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical address
or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place
specified in paragraph 9 of the IB. The Bidders’ representatives who are present
shall sign a register evidencing their attendance. In case videoconferencing,
webcasting or other similar technologies will be used, attendance of participants
shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA 9184
shall prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA 9184.

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of
all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC
shall consider the conditions in the evaluation of Bids under Section 32.2 of
2016 revised IRR of RA 9184.

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated
in the BDS shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the Bid or combination of Bids offering the
lowest calculated cost to the Procuring Entity. Bid Security as required by ITB
Clause 15 shall be submitted for each contract (lot) separately.

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016

revised IRR of RA 9184 must be sufficient for the total of the ABCs for all the
lots participated in by the prospective Bidder.

16



20.

21.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA 9184 shall form
part of the Contract. Additional Contract documents are indicated in the BDS

17



Section 111. Bid Data Sheet

Notes on the Bid Data Sheet (BDS)

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in
detail, information, or requirements included in the ITB found in Section Il, which are
specific to each procurement.

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to corresponding clauses in the ITB and has to be prepared for each specific
procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, and the bid
evaluation criteria that will apply to the Bids. In preparing the BDS, the following aspects
should be checked:

a. Information that specifies and complements provisions of the ITB must be
incorporated.

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by
the circumstances of the specific procurement, must also be incorporated.

18




Bid Data Sheet

ITB Clause

5.2

For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be:

Design and Build of Material Recovery Facility for the Philippine
Statistics Authority Headquarters

Stage

Scope of Works

Description

Design Stage

1. Preliminary
Design

Data Gathering
Site Survey
Schematic Design
Program of Work
Work Schedule

2. Detailed Design

rchitectural and Engineering
esign

Build Stage

1. General
Requirements

11

Mobilization

Permits and Licenses
Temporary Facilities
Temporary Utilities
Site Supervision/
Management

Safety and Security
Bonds and Insurances
As-built Drawings and Shop
Drawings

Tools and Equipment

. Punchlist, Testing and

Commissioning

. Site Clearing and

Demobilization

2. Architectural/
Civil works

1. Masonry Works

2. Partition Works

3. Wall Finish

4. Floor Finish

5. Painting Works

6. Doors, Jambs, and Finish
Hardware

10.Woods, Plastics, and
Composites

11.

Signages

19




3. Plumbing/ Sanitary | 1. Supply and installation of
Works Pipes and Fittings

2. Drains and Clean Out works
3. Water line works

4. Sanitary line works

5. Plumbing and Sanitary
Fixtures

4. Electrical Works 1. Lighting and Power System
2. Lighting Fixtures

3. Panel Boards, Breakers and
Enclosed Circuit Breakers

4.. Wiring Devices

5. Demobilization 1. Punchlist, Testing, and
Commissioning

2. Rectification works based on
punchlist

3. Site Clearing and
Demobilization

7.1 No further instruction

10.3 Philippine Contractors Accreditation Board (PCAB) should be:

PCAB

Description .
License

Size range Category

Design and Build of Material Recovery
Facility for the Philippine Statistics Small B C&D
Authority Headquarters

10.4 The key personnel must meet the required education, valid professional
licenses, minimum years of experience and certifications set below:

Design and Build of Material Recovery Facility for the Philippine Statistics
Authority Headquarters

Criteria Score % % Pts.
A | Minimum Personnel

100

. | Complement
1. Project Manager 20
a) | Education 60

20



Licensed Architect/Engineer
with Master’s Degree in
Architecture/Engineering

100

Licensed Architect/Engineer

70

b)

At least five (5) years experience in

Design-and-Build

40

10 years and above

100

5 years to 9 years

70

Required Certification

United Architects of the
Philippines (UAP)

or Philippine Institute of Civil
Engineers (PICE) Certificate

Project-in-Charge

20

Education

60

Licensed Civil Engineer with
Master’s Degree

100

Licensed Civil Engineer

70

b)

in Design-and-Build

At least three (3) years experiences

40

5 years and above

100

3 years to 5 years

70

Required Certification

| PICE Certificate

Architect

20

Education

60

Licensed Architect with
Master’s Degree

100

Licensed Architect

70

b)

in architectural works

At least three (3) years experiences

40

5 years and above

100

3 years to 5 years

70

Required Certification

| UAP Certificate

Registered Electrical Engineer

10

Education

60

Professional Electrical Engineer

100

Registered Electrical Engineer

70

b)

At least three (3) years of
experience in electrical installation
involving lighting, power, and
other electrical works

40

5 years and above

100

3 years to 5 years

70

Required Certification
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Institute of Integrated Electrical
Engineers of the Philippines
(IIEE) Certificate

Registered Master Plumber

10

Education

60

Registered Master Plumber with
Master's Degree in
Engineering/Architecture

100

Registered Master Plumber

70

b)

At least three (3) years experiences

in Plumbing/Sanitary works

40

5 years and above

100

3 years to 5 years

70

Required Certification

National Master Plumber
Association of the Philippines
(NAMPAP) Certificate

Safety Officer

10

Education

60

Licensed medical/construction
professional with Master's
Degree in related field

100

Licensed medical/construction
professional

70

b)

At least three (3) years of

experience as Safety Officer

40

5 years and above with
Occupational Safety and Health
(OSH) Certification

100

3 to 5 years with OSH
Certification

70

Computer Aided Design (CAD)
Draftsman

Education

60

Licensed Architect, Interior
Designer or Engineer

100

Bachelor’s Degree in
Architecture, Interior Design
and Engineering or TESDA
Technical Drafting NC 11
Accredited Institution Training
Certified

70

b)

Required Certification

40

Certified CAD Draftsman for at
least 5 years or more

100

Certified CAD Draftsman for 3
to 5 years

70

8. Administrative Officer
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a) | Education 60
Licensed Architect/Engineer 100
Bachelor’s Degree in 70
Architecture/Engineering
At least two (2) years in
b) e 40
administrative works
5 years and above work 100
experience
2 to 5 years work experience 70
TOTAL SCORE 100
PASSING SCORE 70
10.5 The minimum major equipment requirements are the following:
Design and Build of Material Recovery Facility for the Philippine
Statistics Authority Headquarters
Equipment Capacity Number of Units
1. Motorized Cement
Mixer 1 Bagger One (1)
12 The bidder must provide Value Engineering.
15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the
following forms and amounts:
Design and Build of Material Recovery Facility for the Philippine
Statistics Authority Headquarters
a. The amount of not less than PhP 80,000.00 (two percent (2%) of ABC)
if bid security is in cash, cashier’s/'manager’s check, bank
draft/guarantee or irrevocable letter of credit;
b. The amount of not less than PhP 200,000.00 (five percent (5%) of ABC)
if bid security is in Surety Bond.
19.2 No partial bids allowed
20 General Services Division - Work Permit
21 The bidder must submit the necessary documents, valid professional licenses,

and certifications as specified in Section 111 (BDS), Terms of Reference, and as
part of the bidding documents to be submitted during bid submission.
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Section IV. General Conditions of Contract

Notes on the General Conditions of Contract

The General Conditions of Contract (GCC) in this Section, read in conjunction with the
Special Conditions of Contract in Section V and other documents listed therein, should be a
complete document expressing all the rights and obligations of the parties.

Matters governing performance of the Contractor, payments under the contract, or matters
affecting the risks, rights, and obligations of the parties under the contract are included in
the GCC and Special Conditions of Contract.

Any complementary information, which may be needed, shall be introduced only through
the Special Conditions of Contract.
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that can
be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA 9184 and its 2016 revised IRR,
including the Generic Procurement Manual, and associated issuances, constitute the
primary source for the terms and conditions of the Contract, and thus, applicable in
contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA 9184
allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities, the advertisement, posting, or invitation of which were issued after the
effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1  The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The resulting
adjustments in contract time to address such delay may be addressed through
contract extension provided under Annex “E” of the 2016 revised IRR of RA
9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key Personnel
indicating their designation, in accordance with ITB Clause 10.3 and specified in the
BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if

their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.
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Performance Security

5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2.  The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm, partnership,
corporation, or association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables
of the GOP in his favor shall be offset to recover the costs.

7.2.  The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the Certificate
of Final Acceptance by the Procuring Entity. Specific duration of the warranty
is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the implementation
of the contract, in unlawful deeds and behaviors relative to contract acquisition and
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and
obstructive practices as stated in ITB Clause 4.
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10.

11.

12.

13.

14,

15.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods, arrangements,
order, and timing for all the activities in the Works. The submissions of the
Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have them
audited by auditors of the GOP or the Procuring Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the SCC,
subject to the requirements in Annex “E” of the 2016 revised IRR of RA 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount stated

in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC
found in Section IV.

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual
requirements linked to the special circumstances of the Procuring Entity, the Procuring
Entity’s country, the sector, and the Works procured. In preparing this Section, the following
aspects should be checked:

a. Information that complements provisions of the GCC must be incorporated.

b. Amendments and/or supplements to provisions of the GCC as necessitated by the
circumstances of the specific purchase, must also be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of the GCC should be incorporated herein.
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Special Conditions of Contract

GCC Clause

2

Design and Build of Material Recovery Facility for the Philippine
Statistics Authority Headquarters

Scope of Calendar Total
No. ch)rks Description Days Duration
(CD)

1. Site Inspection/ Survey

Preliminary

Design Phase Submission of 7CD
2. Preliminary Design

Detailed Submission of Detailed
3. | Desian Phase Architectural and

g Engineering Drawing
14 CD
Mobilization and Site
4. Preparation
60 CD

5. | Construction | General Requirements

Phase

(Note: | Architectural/Civil
6. | Construction | \Works

Phase to

begin along

with Detailed| pjymping/Sanitary 30CD
7. | Design Works

Phase)
8.

Electrical Works

9.
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Punchlisting, Testing
10. and Commissioning

Rectification works
11. based on punchlist 9CD

Site  Clearing and
12. Demobilization

4.1 Possession of site shall be upon compliance with all local regulatory
requirements.
6 The site investigation reports is Occupational Safety and Health Program
7.2 Fifteen (15) years
10 Dayworks are applicable at the rate shown in the Contractor’s original
Bid.
111 The Contractor shall submit the Program of Work to the Procuring
Entity’s representative within five (5) days of delivery of the Notice to
Proceed.
11.2 The amount to be withheld for late submission of an updated Program of
Work is five percent (5%) of the contract amount.
13 The amount of the advance payment is fifteen percent (15%) of the
contract amount.
14 Materials and equipment delivered on the site but not completely put in
place shall be included for payment.
15.1 The date by which operating and maintenance manuals are required is
seven (7) days before the initial request for a final inspection.
The date by which “as built” drawings are required is seven (7) days
before the initial request for a final inspection.
15.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is five
percent (5%) of the contract amount.
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Section V1. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of international competitive bidding, the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance of the goods and services to be procured. Only if this is done will the objectives
of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be
ensured, and the subsequent task of bid evaluation facilitated. The specifications should
require that all goods and materials to be incorporated in the Works be new, unused, of the
most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible. Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials, and workmanship that meet other authoritative standards, and which ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the
goods and materials to be furnished, and work performed or tested, the provisions of the
latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be accepted
subject to the Procuring Entity’s Representative’s prior review and written consent.
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Differences between the standards specified and the proposed alternative standards shall be
fully described in writing by the Contractor and submitted to the Procuring Entity’s
Representative at least twenty-eight (28) days prior to the date when the Contractor desires
the Procuring Entity’s Representative’s consent. In the event the Procuring Entity’s
Representative determines that such proposed deviations do not ensure substantially equal
or higher quality, the Contractor shall comply with the standards specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.
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Section VII. Drawings

[The actual Drawings, including Site Plans, are attached to this section, or annexed in a
separate folder.]
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Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

a. to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a. A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as the
future need arises. Where such provisional sums or contingency allowances are used, the
SCC should state the manner in which they will be used, and under whose authority (usually
the Procuring Entity’s Representative’s).
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The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors should be indicated in the relevant part of the Bill of Quantities as a
particular provisional sum with an appropriate brief description. A separate procurement
procedure is normally carried out by the Procuring Entity to select such specialized
contractors. To provide an element of competition among the Bidders in respect of any
facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime
Contractor for the use and convenience of the specialist contractors, each related provisional
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a
sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where the
authorized representative of the Bidder shall affix his signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of his bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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SUMMARY

Design and Build of Material Recovery Facility for the Philippine Statistics Authority

Headquarters
Item No. Description Total
I Facilities for the Engineer
] General Requirements
Il Earthwork
v Plain and Reinforced Concrete Work
\Y Finishing and Other Civil Works
VI Electrical Works
GRAND TOTAL
Signature

Full Name of Authorized Representative

Company Name
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BILL OF QUANTITIES

Design and Build of Material Recovery Facility for the Philippine Statistics Authority

Headquarters
Item _— . Unit Rate
No. Description Qty. Unit (PhP) Amount (PhP)
A FACILITIES FOR THE ENGINEER
Provision for Field
1 office for Engineers 1.00 lot
(Rental Basis)
sub-total (a)
B GENERAL REQUIREMENTS
1 Design Fee 1.00 lot
2 Permits and Licenses Included in the Design Fee
Miscellaneous Surve .
3 ) y Included in the Design Fee
and Staking
Project Billboard /
4 . 1.00 lot
Signages
5 Occupational Safety 100 lot
and Health Program ' 0
6 Mobilization / 100 lot
Demobilization ' 0
7 Temporary Fence 1.00 lot
sub-total (b)
C EARTHWORK
Structural Excavation 8.00 cu.m.
2 Gravel Fill 8.80 cu.m.
sub-total (c)
D PLAIN AND REINFORCED CONCRETE WORK
Structural Concrete,
! Class A (28 Day) 39.32 cu-m.
2 Lean Concrete 0.80 cu.m.
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Reinforcing Steel

3 (deformed), Grade 40 1,086.65 kgs
A Reinforcing Steel 142954 K
(deformed), Grade 60 B gs
c Formworks and 25 00
Falseworks ' >g.-m.
sub-total (d)
E FINISHING AND OTHER CIVIL WORKS
1 Soil Poisoning 7.00 liter
2 Catch Basin 1.00 l.s.
Sewer line and Storm
3 Line Works 1.00 ls.
4 Waterline Works 1.00 l.s.
Steel Window (wire
40.2
5 Mesh) 0.25 sg.m
Moulding (Walnut
78.
6 Wood) 8.00 I.m.
7 Moulding (Concrete) 30.00 I.m
8 Flush Door 9.45 sg.m
Fabricated Metal
. 11.
o Roofing Accessory 00 l.m.
Prepainted Metal
53.20
10 Sheets sg.m.
11 Unglazed Tiles 76.12 sg.m.
12 Cement Plaster Finish 194.69 sg.m.
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Painting Works
194.
13 (Masonry/Concrete) 94.69 34-m.
15 Varnishing 13.65 sg.m.
15 Polycarbonate 24.30 sg.m.
CHB Load Bearing
16 (including Reinforcing 120.77 sg.m.
Steel)
17 Structural Steel (Roof 783.17 .
Support)
Structural Steel
18 (Purlins) 223.30 kg.
19 Railing 1.00 l.s.
sub-total (e)
F ELECTRICAL WORKS
Conduit, Boxes &
Fittings (Conduit
1 works/ Conduit Rough- 1.00 Ls. 95,692.00 55,692.00
ins)
Wires and Wirin
2 . g 1.00 l.s. 77,193.17 77,193.17
Devices
Lighting Fixtures and
3 gning 1.00 ls. | 7112876 | 71,128.76
Lamps

sub-total (f)

Total (a+b+c+d+e+f)

40




Signature
Full Name of Authorized Representative

Company Name
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Section I1X. Checklist of Technical and Financial
Documents

Notes on the Checklist of Technical and Financial Documents

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but
shall be subject to the following:

a. GPPB Resolution No. 09-2020 on the efficient procurement measures during a State
of Calamity or other similar issuances that shall allow the use of alternate documents
in lieu of the mandated requirements; or

b. any subsequent GPPB issuances adjusting the documentary requirements after the
effectivity of the adoption of the PBDs.

The BAC shall be checking the submitted documents of each Bidder against this checklist
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to
Section 30 of the 2016 revised IRR of RA 9184.
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Checklist of Technical and Financial Documents

I. TECHNICAL COMPONENT ENVELOPE

Class “A” Documents

Legal Documents

o | (@) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in
accordance with Section 8.5.2 of the IRR,;

Technical Documents

o | (b) Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid; and

O | () Statement of the bidder’s SLCC similar to the contract to be bid, except under
conditions provided under the rules; and

o | (d) Special PCAB License in case of Joint Ventures and registration for the type
and cost of the contract to be bid; and

o | (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission or original copy of
Notarized Bid Securing Declaration; and

() Project Requirements, which shall include the following:

a. Preliminary Conceptual Design Plans in accordance with the degree of
details specified by the procuring entity;

b. Design and construction methods;

O c. Organizational chart for the contract to be bid;

O d. List of contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to the
contract to be bid, with their with their complete qualification
(education, valid licenses, certifications) and experience data;

O e. List of contractor’s major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership or
certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be;

f. Value engineering analysis of design and construction method

o | (g) Original duly signed Omnibus Sworn Statement (OSS) and if applicable,
Original Notarized Secretary’s Certificate in case of a corporation,
partnership, or cooperative; or Original Special Power of Attorney of all
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members of the joint venture giving full power and authority to its officer to
sign the OSS and do acts to represent the Bidder.

Financial Documents

O | (h) The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCC).
Class “B” Documents
o | (i)  If applicable, duly signed joint venture agreement (JVA) in accordance with

RA No. 4566 and its IRR in case the joint venture is already in existence or
duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the instance
that the bid is successful.

Il. FINANCIAL COMPONENT ENVELOPE

O

(j) Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA 9184

o |(k) Original of duly signed Bid Prices in the Bill of Quantities; and

o |(I) Duly accomplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, and equipmen
rentals used in coming up with the Bid; and

o |(m) Cash Flow by Quarter
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